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Herst & Associates, Inc. OCT 1 1 2009 

Mr. Dan Wall 
U. S. Environmental Protection Agency 
Region VII 
726 Minnesota Avenue 
Kansas City, Kansas 66101 

October 9. 2000 

Dear Mr. Wall: 
Monthly Progress Report - September 2000 

West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw). Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section XIII, Paragraph 39 of the Administrative 
Order on Consent (Consent Order), EPA Docket No. VII-94-F-0()25. The progress report 
describes activities conducted in September 2000. 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted to EPA 

II. VALIDATED RESULTS RECEIVED 

No validated data were received in September. 

III. WORK PLANNED DURING OCTOBER AND NOVEMBER 2000 

Preparation ofthe FS Report will continue in October. 

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in September and none are anticipated for 
October or November. 
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Mr. Dan Wall 
October 9. 2000 Paae 2 

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated 
Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Herst, CPHG, CEM 
Managing Director 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Doug Borro - Allied Waste Industries, Inc. 
Rod Bloese - Allied Waste Industries, Inc 
Jalal El-Jayyousi - Mi.s.souri Department of Natural Resources 
Matt Kingsley - Bridgeton Landfill, LLC. 
Paul Rosasco - Engineering Management Support. Inc. 


